Daily Activity & Progress Report

Date: October 3, 2026

Project: KSS-PROCUREMENT-OS

Role: Full Stack Development / System Engineering

Report Type: End of Day (EOD) Work Summary

📌 Executive Summary

On October 3, 2026, work was carried out across multiple core modules of the Procurement OS. Key focus areas included:

1. **End-to-End Approval Workflows**: Fixed auto-approval bugs and stabilized transitions across Team Lead, Manager, Finance, and Vendor portals.

2. **Document & Delivery Verification Engine**: Resolved cross-portal data leakage where quotation verification states were falsely marking new request documents as verified.

3. **Vendor RFQ & Quotation Sync**: Addressed synchronization bottlenecks and multi-quotation display issues.

4. **UI/UX & Frontend Optimization**: Modernized the Home Page layout, updated currency localization to Indian Rupee (₹), added navigation controls on the Login Card, and added essential date fields to the Software Request form.

🕒 Chronological Task & Time Breakdown

1. Shift 1: Approval Pipeline & Status Sync (12:00 AM – 03:15 AM IST)

- **Auto-Approval Defect Resolution:**
  - **Issue:** Newly raised requests were instantly marked as "Approved" as soon as the Manager Portal opened.
  - **Action:** Diagnosed state initialization in request handling and prevented unauthorized auto-approval triggers.
- **Manager ➔ Vendor RFQ Transition:**
  - Configured Manager Approval logic so approved requests automatically route into the RFQ/Quotation stage for vendors.
  - Stabilized the Hardware request approval path: `Team Lead ➔ Manager ➔ Vendor RFQ`.
- **Finance Portal Review:**
  - Fixed duplicate and stale entries in the Finance Approval queue for requests already cleared by management.
- **Progress Bar State Synchronization:**
  - Corrected premature "Delivery Completed" indicators on the Manager Portal when vendor fulfillment was still pending.
- **Landing Page Redesign (Phase 1):**
  - Updated hero banner assets, fixed background alignment, and adjusted container layouts according to updated UI specifications.

---

2. Shift 2: UI Localization, Navigation & Data Integrity (09:40 AM – 12:45 PM IST)

- **Home Page Styling & Metric Localization:**
  - Adjusted grid margins, shifted main copy alignment to the right for balance, and redesigned the *About Procurement OS* section.
  - Replaced all foreign currency symbols (`$`) with the Indian Rupee symbol (`₹`) across stats and dashboard counters.
- **Login Portal Navigation:**
  - Implemented and styled a "Back to Home" button inside the authentication card with proper routing and hover effects.
- **Vendor Quotation Display Fix:**
  - Fixed an issue in `Manager Portal ➔ Vendor Quotations` where only one vendor quote was visible, enabling full multi-vendor quote comparison.
- **Database & Query Audit:**
  - Audited database loading performance in the Vendor Portal without modifying or truncating active transactional data.

---

3. Shift 3: RFQ Sync & Verification Engine (12:45 PM – 06:30 PM IST)

- **Manager-to-Vendor RFQ Dispatch:**
  - Verified end-to-end data transmission ensuring RFQs raised by procurement managers instantly populate in vendor dashboards.
- **Persistent "Pending" Status Fix:**
  - Resolved a bug where requests remained stuck in `Pending` state despite successful managerial sign-off.
- **Vendor Document Verification Bug:**
  - Investigated and resolved an issue where verified vendor receipts still displayed as `Verification Not Completed` in the vendor portal.
- **Service Health Check:**
  - Restarted and verified backend API health to ensure consistent data persistence.

---

4. Shift 4: Hardware Lifecycle & Admin Portal Verification (07:15 PM – 09:15 PM IST)

- **Admin Portal Request Flow:**
  - Refactored the hardware request workflow in the Admin Portal.
  - Addressed false triggers in the automated document verification sequence to ensure strict role-based verification.

---

5. Shift 5: Software Requests & Renewal Routing (09:30 PM – 10:15 PM IST)

- **Software Request Form Field Additions:**
  - Added missing **Start Date** field alongside the End Date in the Software Procurement creation form.
- **License Renewal & Upgrade Workflow:**
  - Connected action triggers so clicking **Renewal / Upgrade** directly routes the request to the Manager Approval queue.
- **Data Fetch Optimization:**
  - Verified payload integrity to ensure software specifications load completely without blank fields.

---

6. Shift 6: Manager Portal "Raise Ticket" Document Isolation (10:40 PM – 12:30 AM IST)

- **Premature Verification Defect:**

- **Root Cause:** In the Manager Portal's *Raise Ticket* section, newly uploaded documents were displaying as `"Already Verified"`. Investigation revealed verification status flags were bleeding over from vendor quotation receipts.
- **Fix:** Decoupled ticket document verification state from vendor receipt status in `ManagerDataContext` and the backend `receipts` API.

📊 Summary of Deliverables & Status

Module / Area	Task Summary	Status
Approval Workflows	Hardware & Software multi-level approval path (Team Lead ➔ Manager ➔ Finance)	**Completed**
Document Verification	Fixed false "Already Verified" status on Manager Raise Ticket and Vendor Portal	**Completed**
RFQ & Quotations	Multi-quotation display & Manager-to-Vendor real-time RFQ synchronization	**Completed**
UI & Forms	Currency localization (₹), Login back navigation, and Software Start Date field	**Completed**
System Reliability	Query auditing, backend service restart, and database integrity check	**Completed**